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CONFIDENTIAL 

2.1 ABSTRACT 

February, 1995 marked the Sixty Second month of full scale earthmoving 
activities. Truck effort is focused on backfilling the remaining portion of Jackpile 
Pond area (JP-OP-41}. Scraper effort is focused on topsoil cover in the Jackpile 
area. The dozer effort is to support the trucks and scrapers as well as pushing 
backfill material into JP-OP-41. Dewatering for dust control is continuing. 
Reseeding is completed. LCC is putting full effort into the completion of the 
project. -
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I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached maps indicate the percentages of completion where work is being 
performed and show progress as of the February, 18, 1995 field survey. 
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CONFIDENTIAL 

2.3 Construction Photofs 

Figure 1: Trucks Loading backfill material from JP-WS-15. (Looking W) 

Figure 2: Truck backfill effort in JP-OP-41. (Looking NE.) 
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2.3 Construction Photo's 

Figure 3: Scrapers hauling Top Soil to JP-OP-41 areas. (Looking NW) 
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Figure 4: JP-OP-41 Pit bottom, dozer pushing soil and trucks hauling backfill 
material. (Looking N.) 
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2.3 Construction Photo's 

Figure 5: Pond below Gavilon Mesa used for dust control. (Looking NE) 

Figure 6: Reseeded Area JP-W0-14 complete. (Loolcing W) 
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CONFIDENTIAL 

2.4 MILESTONES 

0 The Laguna Construction Company had a medium productive effort 
during the month of February due to several factors: The 
Weather; Three days were lost due to rain and muddy conditions in 
the pit bottoms and on haul roads, Holidays; One day was 
observed during the month of February for Presidents Day. 
Equipment; All equipment is reaching the point where they will need 
major maintanence or have major problems. 

0 Trucks, scrapers and dozers continue the backfilling 
of JP-OP-41; The effort should continue to the end of 
the project; 

0 All effort continues on Backfilling JP-OP-41 and Top Soil cover; 

0 Reseeding is complete for this seeding period; 
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CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Approval of Work Package closeouts by BIA; 

2) Verify volumes and cover thicknesses; 

3) Work with Allen Sedik on closure of Jackpile mine; 

-
3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Approval PY94 Admin. Work Packages closeouts; 

2) Work with Reclamation Tech on Jackpile closure; 

3) Work with Reclamation Tech on revising cash flows; 

3.3 SUBCONTRACT ACTION ITEMS: 

1) Eberline conducting calibration of RGM-2; 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Complete earthwork as soon as possible; 

2) Reseeding complete; 100% done; 

3) Apprise POL-Tech of any upcoming schedule variance 
(construction, training, etc.) which may impact 

-work completion; 

4) Punch list Items start; 

POL-EPA01-0011196 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
FEBRUARY, 1995 Four Week Look Ahead 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 28-Feb-95 Schedule File : C:\TL3\FEB95LKK 

Task Name 

2S2J01-dewater JKPL 
2R1J01/02 reveg 
2T1J01-terraces 
2E3J09-Dl1 
2E3J03-Soil to JP-D6 
2E3J08A-backfill 
2E3J06-soil 
2E1J11-backfill 

95 
Feb 

Resources Status 6 13 

c 

21 27 

===== summary Task M Milestone ===== (Started) >>> Conflict 

Mar 
6 13 

Detail Task 
··- (Started) 

(Slack) === (Slack) ..... Resource delay 
Scale: 1 day per character ---------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 

CONFIDENTIAL POL-EPA01-0011198 
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CONFIDENTIAL 

4.2 PROJECT SCHEDULE 

Scrapers and trucks will perform backfilling and soil cover concurrently; 
conservation of available water for dust control continues. No slopes require dozing 
so dozers will assist in spreading top soil material, pit backfill and punch list items. 
The fall seeding program is completed. 

POL-EPA01-0011199 
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5.1 TRACKING SUMMARY 

Volume surveys and billing summaries are current through the February 18, 1995 
survey date. 
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- - - - - - - - ... - - - - - - - -PY95;PY94 

PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

WBS IDNO. 

MGMT CA SUMMARY 

1 P1 

1P2 

1P 

1C1 

1C2 

1C3 
1C 

1 

CONST CA SUMRY 

2L1 

2L2 

2L 
2M1 

2M2 
2M3 

2M 
2E1 

2E2 
2E3 
2E4 

2E5 
2E6 

2E 
2S1 
2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 

2R 
2T&2CS 

2 

1 
2 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 
MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 
LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 
COVER PLACEMENT CA TOTAL 

CONTAMINATED SOILCA TOTAL 

HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 
EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 
PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAl 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONSTRUCTION TOTAL 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL 

CONSTRUCTION TOTAL 

GRANO TOTAL 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST PTD PTDACTUAL PTP ACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$956,550.00 $663,687.03 $0.00 $663,687.03 $267,614.15 

$1,042,857.76 $1,042,857.76 $0.00 $1,042,857.76 $0.00 
$1,999,407.76 $1,706,544.79 $0.00 $1,706,544.79 $267,614.15 
$1,494,890.10 $948,437.76 $0.00 $948,437.76 $546,452.34 

$200,018.90 $205,116.43 $0.00 $205,116 43 $0 00 
$2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 
$4,494,909.00 $1,562,554.19 $0.00 $1,562,554.19 $2,937,452.34 
$6,494,316.76 $3,269,098.98 $0.00 $3,269,098.98 $3,205,066 49 

$810,300.00 $778,983.34 $0.00 $778,983 34 $32,017.06 

$940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 

$1 '750,400.00 $1,574,957.54 $0.00 $1 ,574,957.54 $146,442.86 
$444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$904,858.00 $584,956.47 $12,257.79 $572,698.68 $333,694 24 
$563,453.00 $454,204.96 $3,635.60 $450,569.36 $22,234.28 

$1,912,928.00 $1,479.238.00 $15,943.91 $1 ,463,294.09 $355,928.52 
$16,544,636.89 $13,035,175.02 $2,435,132.34 $10,600,042.68 $3,509,461.87 

$9,491 ,898.07 $7,479,832.62 $1,346,127.55 $6,133,705.07 $2,012,065.45 
$14,056,188.91 $12,006,461.21 $2,257,893.75 $9,748,567.46 $2,049,727.70 

$534,642.82 $491 ,304.37 $79,733.59 $411,570.78 $43,338.45 
$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 
$219,919 00 $161,611.67 $1,524.91 $160,086 76 $58,307.33 

$40,921,111.69 $33,233,712.12 $6,120,602.28 $27,113,109.84 $7,907,318.57 
$86,882.00 $21,999.51 $463.00 $21,536 51 $64,882.49 

$622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 

$175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 
$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 
$1,078,886.00 $806,539.44 $108,668.00 $697,871,44 $272,346.56 

$2,100,261.00 $1 ,043,275.14 $1,079.25 $1,042,195.89 $1,056,985.86 

$72,149.00 $0.00 $0.00 $0.00 $72,149.00 

$2,172,410.00 $1,043,275.14 $1,079.25 $1,042,195.89 $1,129,134.86 
$2,129,080.20 $1,068,746,65 $174,996.11 $893,750.54 $1,060,333.55 

$49,964,815.89 $39,206,468.89 $6,421,289 55 $32,785,179.34 $10,871,504.92 
.. 

;,'•• 

$6,494,316.76 $3,269,098.98 N/A $3,269,098.98 $3,205,066.49 
$49,964,815.89 $39,206,468.89 $6,421,289.55 $32,785,179.34 $10,871,504.92 

$56.459,132.65 $42,475.567.87 $6,421,289.55 $36,054,278 32 $14,076.571.42 

FEBRUARY 1995 

%OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

69% 93°.k $239,416 27 
1000.kJ 1000,k $0.00 

85°,1) 970.k $239,416.27 
630A 91°A $449,893.52 

103°Al 103°A $0.00 

15% 14% ($1 09,000.00) 
35% 38% $340,893.52 
50% 55~ $580,309.79 

96°A: 100% $32,017.06 
850h 900.kJ $60,122.00 

90% 100°h $92,139 06 
990.kJ 99% $0.00 
650h 67°Al $45,131.40 
81% 700h ($81,628.12) 
77% 750h ($36,496.72) 
790h 870h $4,373,109.62 
79°h 100% $1 ,946,670. 79 
850h 89% $3,059,109.11 

920Jt 85"tt $50,358.04 

20°A: 100°Al $204,616.91 
73% 100% $59,832.24 
81 OJt 87°~ $9,693,696.71 
25% 58°h $49,462.49 

69~ 90% $258,580.93 
94% 82°Al ($17,994.22) 

QOJt 100% $0.00 
1000A: 870h ($24,322.78) 

75°h ~6% $265,726.41 
50% 74% $691,095.78 

QO.kJ 100% $72,149.00 

48°A: 100% $763,244.78 
5oo,t 38% ($198,841.88) 
780.k 83% $10,579,468.36 

50°-t 55% $580,309.79 
780;1: 83% $10,579,468.36 

75% 80% $11,159,778.15 

POL-EPA01-0011201 
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PY92,PY93, & PY94 

PY90 & 91 

INTERIM 

MOBILIZATION 

WBS ID NO. 

MGMT CA SUMMARY 

1 P1 

1P2 

1P 

1C1 

1C2 

1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 
2E3 
2E4 

2E5 
2E6 

2E 
2S1 

2S2 
2S3 

254 
2S5 

2S 
2R1 

2R2 

2A 
2T/S 

2 

1 
2 

- -----~-JACKPILE 
PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL. COST 

WORK PACKAGE DESCRIPTION PY90 PV91 PY92 

POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

POL OTHER PROGRAMSCA TOTAL $0.00 $1,042,850.24 $8.70 

POLMANAGBMENTTASKTOTAL $85,607.08 $1,177,806.10 $130,018.53 

CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 

MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111 ,626.00 

LCC ADMINISTRATION TASK TOTAL $1 '193, 790.60 $119,306.00 $105,881.92 

MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 

LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

MOBILIZATION TASKTOTAL $691,697.50 $200,048.96 $224,776.98 
BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

DUMP SLOPING CA TOTAL $1,436,751.40 $1,764,477.85 $961,644.89 

COVER PLACEMENTCA TOTAL $194.07 $3,432,344.30 $1,576,260.27 

CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

HIGHWALL CATOTAL $58,321.27 $1,005.96 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

EARTHWORK TASK TOTAL $4,717,430.41 $7,196,349.04 $6,104,73$.11 
UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

SS DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 

SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

STRUCTURESTASKTOTAL. $610;082.59 •'$100,2~.~ ,•, .. · $72.901.08 

SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 

TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $735,620.53 $1 ,480,631.17 $623,299.43 

CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7,862,551.79 

· GRANO TOTAL $7.979,925.63 $9,365,281.80 $8.485,851.22 

CONFIDENTIAL 

- - - - - - -
FEBRUARY, 1995 

TOTALPTD 

ACTUAL COST ACTUAL COST ACTUAL COST TOTAL COST 

PY93 PY94 PY00-94 ESTIMATE 

$140,262.97 $9,397.29 $500,233.03 $904,998.00 
$84.00 $0.00 $1,042,942.94 $1,006,614.00 

$140,346.97 $9,397.29 $1,543,175.97 $1,911,612.00 

$58,183.28 $13,031.06 $903,217.33 $1,205,821.10 
$0.00 $0.00 $205,116.43 $200,018.90 

$0.00 $0.00 $409,000.00 $2,500,000.00 

$58,183.28 $13,031.06 $1,517,333.76 . $3,905,840.00 

$198,530.25 $22,428.35 $3,060,509.73 $5,817,452.00 

($26,272.98) $0.00 $778,983.34 $810,300.00 
$112,252.00 $0.00 $725,974.20 $886,100.00 

$85,979.02 $0.00 $1,504,957.54 $1,696.400.00 
$0.00 $0.00 $440,076.57 $461,363.00 

$98,642.87 $9,455.88 $486,835.87 $551,873.00 

$101,985.39 $190.72 $399,885.86 $486,228.00 

$200,628.26 $9,646.60 $1.326,798.30 $1,499,464.00 
$2,514,985.45 $46,552.43 $11,520,582.99 $13,718,836.00 
$1,087,547.16 $772,675.19 $6,023,096.49 $7,564,988.00 
$3,395,488. 18 $390,917.98 $8,795,204.80 $11,745,735.00 

$62,831.87 $0.00 $491 ,304.37 $323,637.00 
$0.00 $0.00 $59,327.23 $396,732.00 

$127,720.80 $0.00 $127,720.80 $0.00 
$7,188,673.46 $1,210,145.60 $27,017,236.68 $33,749,928.00 

$6,514.87 $0.00 $21,268.18 $128,147.00 

$0.00 $0.00 $427,253.67 $416,990.00 
$2,038.36 $0.00 $164,623.52 $175,829.00 

$0.00 $0.00 $0.00 $0.00 
$1,534.68 $0.00 $189,162.14 $278,783.00 

$10,087,91 . $0.00 $802,307,51 $999,749.00 

$282,541.05 $247,664.69 $973,528.69 $1,738,609.00 

$0.00 $0.00 $0.00 $0.00 

$282,541.05 . $247,664.69 $973,528.69 . $1.738,609.00 

$87,307.46 $418.05 $689,670.90 $2,129,080.20 

$7,855,117.16 $1 ,471 ,609.52 $32,318,234.20 $46,204,210.00 

$198,530.25 $22,428.35 $3,060,509.73 $5,817,452.00 
$7,855,117.16 $1,471 ,609.52 $32,318,234.20 $46,204,210.00 

$8.053,647.41 $1,494,037.87 $35,378,743.93 $52,021,662.00 

POL-EPA01-0011202 
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JACKPILE 

PROJECT TO DATE: SUMMARY 2 

YTO YTOAOTUAL. YTOAOTUAL. 
WORK PACKAGE DE:SCRIPTION ACTUAL COST EQUIP CREDIT CASH FLCW 

POL MANAGEMENT CA TOTAL $9,397.29 $0.00 $9,397.29 

POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 

POL MANAGEMENT TASK TOTAL $9,397.29 $0.00 $9,397.29 

CONSTRUCTION MANAGEMENT CA TOTAL $13,031.06 $0.00 $13,031.06 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 
CONSTRUCTION MANAGEMENT TASK TOTAL $13,031.06 $0,00 $13,031.06 

MANAGEMENT TOTAL $22,428.35 $0.00 $22,428.35 

LCC COSTS CA TOTAL $0.00 $0.00 $0.00 

LCC START-UP COSTS CA TOTAL $0.00 $0.00 $0.00 

LCC ADMINISTRATION TASK TOTAL $0.00 $0.00 $0.00 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $9,455.88 $136.21 $9,319.67 
LCC TRAINING CA TOTAL $190.72 $0.00 $190.72 

MOBIUZATION TASK TOTAL $9,646.60 $136.21 $9,510.39 
BACKFILLING CA TOTAL $46,552.43 $7,729.84 $38,822.59 

DUMP SLOPING CA TOTAL $772,675.19 $161,828.73 $610,846.46 
COVER PLACEMENT CA TOTAL $390,917.98 $70,937.98 $319,980.00 

CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00 

HIGHWALL CA TOTAL $0.00 $0.00 $0.00 
EROSION CONTROLCA TOTAL $0.00 $0.00 $0.00 

EARTHWORK TASK TOTAL $1,210,145.60 $240,496.55 ~.649.05 
UG ENTRIES ABANDON CA TOTAL $0.00 $0.00 $0.00 

PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SS DECON CA TOTAL $0.00 $0.00 $0.00 
PERMANENT STRUCTURES CA TOTAL $0.00 $0.00 $0.00 

STRUCTURES TASK TOTAL $0,00 $0.00 $0.00 
SEEDING CA SUBTOTAL $247,664.69 $0.00 $247,664.69 

IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $247,664.69 . $0.00 . $247,664.69 

TERRACING/SPECIAL CASES $4.152.63 $418.05 .• $3.734.58 
CONSTRUCTION TOTAL $1,471 ,609.52 $241,050.81 $1,230,558.71 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $22,428.35 N/A $22,428.35 

CONSTRUCTION TOTAL $1,471,609.52 $241,050.81 $1,230,558.71 

CONFIDENTIAL 
GRAND TOTAL $1,494,037.87 $2"1,050.81 $1,25.2,987 .06 

- - - - - - -

POL-EPA01-0011203 
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DETAIL FOR PTD 

FEBRUARY, 1995 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770fo 1QQDAJ $0.00 

1 P1 LOlA PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 7QDAJ 1QQDAJ $59,183.14 

1P1L01B PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0.00 $130,009.83 $63,162.17 67°h 100°h $63,162.17 

1P1L01C & D PROJECT MANAGEMENT -PY93 & PY94 $344,380.00 $303,716.00 $0.00 $303,716.00 $40,664.00 88°Al 1 OOD/o $40,664.00 

1P1L01E PROJECT MANAGEMENT PY95 $114.000.00 $9,398.26 $0.00 $9,398.26 $104,601.74 SOh 250AJ $76,406.96 

1P1 I POL MANAGEMENT CA TOTAL l $956,550.00 II $663,687.03 I so.oo 1 $663,687.03 II $267,614.151 $239,416.27 1 

NE 

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100% 1 OQDJt> $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100°A 1QQDJt> $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100~ 100% $0.00 

ENGINEERING CA TOTAL j $1,042,857.7611 $1,042,857.761 so.oo 1 $1,042,857.76 II so.oo 1 100ofiij 1 oo•Aij $o.oo 1 

POLMANAGEMENTTASKTOTAL I $1,999,407.7611 $1,706,544.791 so.oo 1 $1,706,544.79 II $267,614.151 $239,416.27 1 

CMC 

1C1L01 & 01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91~ 100% $0.00 

1C1 L01C ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 34°Al 1Q0DAJ $58,548.63 

1C1L018 ENGINEERING SERVICES-PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39~ 1QQDAJ $38,346.82 

1C1L051A/BIC ENV. MONITORING PY90191192193/94 $536,495.10 $299,122.79 $0.00 $299,122.79 $237,372.31 56% 100% $237,372.31 

1C1L01E ENGINEERING SERVICES: PY95 $13,350.00 $648.03 $0.00 $648.03 $12,701.97 5% 25% $10,757.88 

1C1L05E ENVIRONMENTAL MONITORING: PY95 $154,400.00 $12,383.03 $0.00 $12,383.03 $142,016.97 SDAJ 25°A> $104,867.88 

1C1 I· CONSTRUCTION MANAGEMENTCATOTAL l $1,494,890.10 II $948,437.761 so .oo 1 $948.437.76 II $546,452.34 I $449.893.52 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100°AJ 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 1000/o 1ooo;., $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 1 07°Al 1QOOJIJ $0.00 

INTERIM CMC CA TOTAL I $200,018.90 II $205,116.43 I so.oo I $2os. 116.43 II so.oo 1 1Q301i)j so.oo I 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 0% OOJIJ $o.oo 1 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0°h OOif: $0.00 J 
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($1 09,000.00) 10001f: 1000A ($1 09,000.00) 

103 O..OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391 ,ooo.on 11;0,1, ....... tC:1non~ 

POL-EPA01-0011205 CONFIDENTIAL 
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DETAIL FOR PTD 

FEBRUARY, 1995 

%OF REPORTED ESTIMATED 

TOTAL COST PTO ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT .CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

ICONSTRUCTIONMANAGEMENTTASKTOTAL l $4,494,909.00 II $1,562,554.191 $o.oo 1 $1 ,s62,ss4.19 11 $2,937,452.34 1 $340,893.52 1 

MANAGEMENT TOTAL j $6,494,316.761! $3,2E19.09$.98f $o.oo 1 $3.269,o98.ss ll $3.2os.o6e.4eJ $580,309.791 

LCCADMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I $81 o.3oo.oo II $811 ,ooo.4o 1 $o.oo 1 $811,ooo.4o 11 $o.oo 1 1 00°Alj 1 oooAJ! $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo II ($32,o11.o6) 1 so.oo 1 ($32,o11.o6) II $32,011.06 1 100°Alj 1000A>j $32,o17.o6 1 

2L1 I LCC COSTS CA TOTAL I $810,300.00 II $778,983.34 I $o.oo 1 $778,983.34 II $32,o17.o6 1 $32,017.06] 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 900AJ 1000AJ $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 810AJ 100°Al $0.00 

2L2L02B/C & D LCC INSURANCE-P¥92/93/94 $324,000.00 $293,878.00 $0.00 $293,878.00 $30,122.00 910AJ 100°Al $30,122.00 

2L2L02E LCC INSURANCE PY95 $30,000.00 $0.00 $0.00 $0.00 $30,000.00 OOAJ 1000Jil $30,000.00 

LCCSTART-UPCOSTSOATOTAL l $940,100.00 II $795,974.20 I $o.oo I $795,974.20 II $114,425.80 I $6o,122.oo 1 

LCC ADMINISTRATION TASK TOTAL I $1,750,400.00 II $1,574,957.54 I $o.oo 1 $1 .s74,957.s4 II $146,442.86 I $92,139.061 

MOBILIZATION 

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJil $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97°Al 100% $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1090Jil 1000Jil $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117°Al 1000Jil $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 1 OOOA: $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51 OAJ 100°h $0.00 

2M1 I . MOBILIZATIONCATOTALj $444,617.00 II $440,076.571 $50.52 1 $44o.o26.os II $o.oo 1 990/ilj 99o/ilj $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112°h 10QO,k $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100% $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 $114,720.57 $149,001.21 44°Al 100% $151,444.43 

2M2J01B, C, & E JACKPILE SURVEYING PY93/94 & 95 $254,543.00 $206,219.34 $4,159.66 $202,059.68 $48,323.66 81% 85°A: ($237,717.27) 

2M2 LAND SURVEY CA TOTAL $904,858.00 $584,956.47 $12,257.79 $572,698.68 $333,694.24 65°h 67°A: $45,131.40 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2M3L02,A.B & C OPERATOR TRAINING-PY90,91 ,92, & 93 $451,328.00 $400,955.96 $3,635.60 $396,059.54 $0.00 89°h 100°Ai $0.00 

2M3L02E OPERATOR TRAINING PY95 $22,425.00 $190.72 $0.00 $190.72 $22,234.28 10Jil 0% $0.00 

2M3L02D OPERATOR TRAINING-PY94 $89,700.00 $53,058.28 $0.00 $53,058.28 $36,641.72 59°A: 65°A: ($81,628.12) __ _.._ 

LCCTRAINING CA TOTAL $563,453.00 :"454,204.96 $3,635.60 $449,308.54 $22,234.;'~ "'~AI 

__ ... 
-~~· 628.12) 

CONFIDENTIAL POL-EPA01-0011206 
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DETAIL FOR PTD 

FEBRUARY 1995 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MOBILIZATION TASK TOTAL I· $1,912,928.00 II $1.479,238.00 l $15,943.91 1 $1 ,462,oa3.27Jl $355,928.52 1 ($36,496.72)] 

BACKFILLING 

2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 144°Al 100% ($14,584.42) 

2E1N02 HAUL TO NP PIT: NP-P5-17 $1,838,682.00 $1,482,238.94 $288,214.26 $1 '194,024.68 $356,443.06 81% 1000AJ $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 80% 100% $204,800.00 

2E1N04 COMPLETED 1990 (NP-P5-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64°Al 1 00°Al $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 68°h 100"A: $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82°h 1 00°Jt $0.00 

2E1N07 COMPLETE 1990 (SP-P5-01) $1,616,723.00 $1,251 ,376.57 $213,963.59 $1,037,412.98 $365,346.43 770AJ 1 OOOJt $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1 00°Jt $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 1000Jt $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81Q,t 100°A $1,391.15 

2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 101°h 10~o,t ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°A 1000Jt $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 780Jt 100"A: $950,440.87 

2E1 S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47Q,t 100°A $29,824.35 

2E1S02 HAUL SP-PS-D2 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100o,t 100°,t ($2,647.08) 

2E1S03 SP-PS-D2 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1000Jt 100°h $0.00 

SP BACKFILLING SU8TOTAL. $255,090.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 82°A 100'\f) $27,177.27 

2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $212,622.64 $38,624.59 $173,998.05 $4.933.36 98o,t 90% $24,224.83 

2E1J02 HAUL JP-PS-23 TO JP-QP-41 $223,098.00 $187,531.80 $29,899.03 $157,632.77 $35,566.20 8~ 1000,t, $65,465.23 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1 '107,581.00 $984,942.74 $194,917.86 $790,024.88 $122,638.26 89o,t 100°Al $317,556.12 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 $2,106,811.37 $365,719.36 $1,741,092.01 $341 ,059.85 86°A 1000,t, $706,779.21 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169.06 $338,136.03 $34,755.01 92Q,t 1000,t $121 ,924.07 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133"A: 1000Jt ($2,444.26) 

2E1J07 HAUL. JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 1130Jt 1000Jt $38,311.15 

2E1J08 HAUL JP-WO-o7 TO JP-OP-41 $377,321.96 $331,128 81 $64,450.19 $266,678.62 $46,193.15 88°A 100°A $110,643.34 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $1 ,836,826.59 $405,385.34 $1 ,431 ,441.25 $1,204,351.41 600Jt 100% $1,609,736.75 

2E1J10 HAUL JP-W5-08 TO JP-DP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 OO,t 0% $0.00 

2E1 J11 HAUL JP-WS-15 TO JP-QP-41 $189,627.00 $272,664.51 $61,705.12 $210,959.39 ($83,037.51) 144Q,t 100% ($21 ,332.39) 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $584,755.72 $449,268.65 $71,822.72 $377,445.93 $135,487.07 77"A: 100% $207,309.79 

2E1J13 HAUL JP-W0-03 TO JP-DP-41 $592,099.62 $492,107.10 $91,733.43 $400,373.67 $99,992.52 83°A 100% $191,725.95 

2E1J14 HAUL JP-WS-13NJ0-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73°Jt 1000,t, $18,255.83 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 1000,t 1000,t, $7,335.86 

JP BACKFilLING SUBTOTAL $9,981,319.90 $7,917,573.98 $1,537,714.68 $6,379,859.30 $2,063,745.92 79% 93% $3,395,491.48 

2E1 I BACKFILUNGCATOTALj $16,544,636.8911$13,035,175.021 $2,435,132.341$10,600,042.6811 $3,509,461.871 87%j $4,373,109.62 J 

DUMP SLOPING 

2E2N01 CUT BENCH NP-WO-Q1 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 69% 100% $14,554.62 

2E2N02 CUT SLOPES NP-WO-D2(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73_o,tl 100°h ($35,289.59) 

2E2N03 CUT NP-W5-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 100% $1,829.25 

2E2N04 COMPLETE 1990 (NP-WO-Q4) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.7!1 1110,1, 1ntl0h. 
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2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100°A 100% $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1140A: 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68°A: 100% $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65°A 100% $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135 95 $118,039.90 $65,057.64 67% 1 000A: ($2,432.89) 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61 ,406.31 61% 100% $48,000.00 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1 000A: $0.00 

2E2S03 CUT SP-W0-13BM'S-18A SLOPES $1,013,795 00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 1 000A: ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671 00 $39,385.36 $5,621.00 $33,764.36 $15,285 64 72% 1 000A: $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354 81 $56,556 07 $22 12 100% 100°A: $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18CM'T-19) $694,880.00 $594,655 55 $123,410.45 $471,245.10 $100,224.45 86% 1000A: $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352 79 71 OAJ 100% $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 1000A: $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69% 100~t $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 OOiiJ 1000A: $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83°Al 1000A: $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12M'S-11) $50,512 00 $44,187.45 $7,006.12 $37,181 33 $6,324 55 87°A: 1000A: $0.00 

2E2S13 DELETED 1990 (SP-WT-15AI15B) $0.00 $0.00 $0.00 $0.00 $0.00 OOA: 100°A: $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236 38 $12,291.70 $59,944 68 ($22,241.38) 144°Al 100% ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -16M'T-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 700A: 1 000AJ $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 195°Al 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995 00 $49,975.93 $9,020.97 $40,954.96 $19.07 1 OOOA: 1000AJ $9,040 04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 1 06°A: 1000AJ $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 1 000Jt $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 960AJ 1000Jt $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $247,495.72 $45,381.17 $202,114.55 $762,236.28 25% 1000A: $807,617.45 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637 10 ($118,411.76) 125% 85°A: ($65,859.47) 

2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,895,034.71 $362,647.93 $1,532,386.78 $344,357.29 85°Al 750A: $196,209.63 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363 39 68% 1000A: $39,793.38 

2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835 20 $36,616.38 $9,523 02 82°Al 100°A: $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA:J 1000A: $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% 100% $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOA: 100% $0.00 

2E2J09 DELETED 1990 (JP-WT -02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2J10 JP-W0-73 BACKFILL $128,768.71 $93,774.65 $12,270 95 $81,503.70 $34,994.06 73°A: 100% $47,265.01 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

2E2J12 CUT JP-W0-06 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 83°A: 100% $19,161.93 

2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92°A: 1 OOOA:J $28,654.57 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 74% 100% $33,646 76 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65°A 100% $16,570.49 

2E2J16 JP-W0-05 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92°A: 1000AJ $16,913.09 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428 00 $0.00 $0.00 $0 00 $24,428.00 0°A 100% $24.428.00 

2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0 00 $0.00 $5,518.00 OOA: 1 OOOAJ $5,518.00 _,...._ ........ 
·~ "")-72 BACKFILL $85,482.50 "'>77,316.80 $14,523.32 $62,793.48 $8,165.T --· ..... __ . 

--- )89.02 
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2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523.48 $24,628.03 ($22,979.51) 420°Al 1000,t ($17,456.03) 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 1340Al 1 000AJ ($5,892.66) 

2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $284,655.89 $41,840.62 $242,815.27 ($5,529.86) 102~ 100°,t $36,310.76 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 O_o,t 100% $0.00 

2E2J24 CUT JP-W0-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784.66 $98,288.05 46_o,t 100% $108,323.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 oo,~ 100D,t $0.00 

2E2J26 CUT JP-W0-18/66A SlOPES $44,326.00 $30,832 65 $3,133.58 $27,699.07 $13,493.35 70°Al 1 00°-t $16,626.93 

2E2J27 CUT JP-W0-18/66B SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.16 ($12,030.02) 112°AJ 1000,t ($19,690.16) 

2E2J28 CUT JP-W0-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 47DAJ 1 000,t $102,856.63 

2E2J29 JP-W0-03A SLOPES $233,182.00 $101 '125.58 $18.096.34 $83,029.24 $132,056.42 43% 100°-t $150,152.76 

2E2J30 JP-W0-03B SLOPES $152,350.74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 35% 1000,t $108,557.34 

2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74% 100DJ! $48,895.34 

2E2J32 CUT SLOPES JP-W0-04B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45°AJ 100DA $57,091.33 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 . $0.00 $0.00 OO,t 1 000AJ $0.00 

2E2J34 DELETED 1990 (JP-W0-058) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000AJ $0.00 

JP DUMP SLOPING SUBTOTAL $6,724,250.11 $4,882,713.37 $834,162.72 $4,048,550.65 $1,841,536.74 73°Al 99DAJ $1,793,741.50 

DUMP SLOPING CA TOTAL l $9,491,898.07 II $7,479,832.62 I $1,346,127.55 I $6,133,705.07 II $2,012,065.45 I 1 oooAlj $1.946,670.79 l 

COVER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100_o,t 100DAJ $17,867.21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 1 00°Al 1000AJ $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100°-t 1 000AJ $6,896.74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191 ,404.34 $152,449.28 $26,357.81 $126,091.47 $38,955.06 80o,t 1000AJ $4,546.87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 1 OOD,t 1000AJ $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89D,t 100% ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 970J! 1000AJ ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 980,t 100°AJ ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81 °-t 100% $8,123.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555.69 $29,355.96 $138,199.73 $43,044.31 800,t 100% $72,400.27 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 1 02°-t 100% $14,836.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $65.168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82o,t 100°AJ $19,544.56 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100o,t 1 ooo,t $11,382.07 

2E3N15 SHALE BORROW TO NP-05 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 860A 1000AJ $42,968.31 

2E3N16 HAUL SHALE FROM NP-W$-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97°11 1000,t $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105_o,t 1000AJ $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92DA 1000AJ $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81 '152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95°A 1000AJ $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 O~A 1000AJ $0.00 

2E3N21· HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 100% $0.00 
· NP COVER PLACEMENT SUBTOTAL $2,159,202.12 $1,979,232.05 $375,221.21 $1 ,604,010.84 $179,970.07 92DA 100% $255,949.28 

2E3S01 SOIL BORROW SP-QP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58% 1000_.t $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-s_B $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11,870.17) 109°AJ lOODAJ $18,568.71 
_l'>l='>.!':n'-1 !=:1"'111 BORROW SP-D3 FROM SP-SB-44 $671,269.00 "'206,21 0.99 $44,691.54 $161,519.45 $465,058.1 .. ,.,.nL .. ,..,..,.1 

·---~~ 
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2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046 58 98% 100% $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $79,765.97 $9,476 24 $70,289.73 $53,688.03 60% 1000Jt $63,164.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $124,118.84 $16,48B.41 $107,630.43 $40,5B5 16 75_"Al 1000Jt $57,073.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,49B.OO $220,91B.54 $51 ,097.2B $169,B21.26 $79,579.46 74_"_Al 100°Jt $100,80B.74 

2E3SOB SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $396,B59.91 $B1,966.27 $314,B93.64 $2B,671.09 93_"_AJ 1000A $110,637.36 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $446,BOB.OO $372,735.22 $B0,229.00 $292,506.22 $74,072.78 B3~Al 1000,-i, $154,301. 7B 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0 00 $0 00 O~Al 100% $0 00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109 02 $236,109.02 $56,194 B7 $179,914.15 $0.00 100% 100% $56, 194.B7 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.9B $136,54B.71 $13,352.44 $123,196.27 $108,020.27 56% 1000Jt> $121,372.71 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,77B.20 $179,337.05 $57,246 75 7B% 100% $83,024 95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603 27 $19,370.46 $2,396.27 91% 100% $6,999.54 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 1000AJ $77,217.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075 75 B1 °A: 100% $20,636.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 B20Jt 100% $13,9BB.4B 

2E3S1B HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93°Jt 100% $34,333 93 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-010 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205_0Jt 100% ($1 0,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-3B $14,947.00 $34,876.68 $7,376.80 $27,499 B8 ($19,929.6B) 233°Jt 1 OOOJi; ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($1 0,707.32) 151 OJt 1000A: $3,996 88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,860,236.02 $544,422.59 $2,315,813.43 $1 ,043,325.98 73% 1 ooo..t $1,492,031.57 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 58% 1 OOOA: $367,687.63 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41 ,756.96) 1170A 100% ($8,487.60) 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $157,671.54 $31,266.60 $126,404.94 $198,019.46 44°A: 1 000,-i, $229,2B6.06 

2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $74,184.00 $304,159.24 $4B,284.68 $255,874.56 ($229,975.24) 41 QOA: 100% ($181 ,690.56) 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $47B,170.00 $530,068.63 $95,B26.85 $434,241.78 ($51 ,89B.63) 111 OJt 1000A: $43,928.22 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $253,699 92 $49,535.27 $204,164.65 ($130,177.92) 2050A 800A ($131 ,6B3.B1) 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $235,828.88 $42,344.44 $193,484.44 $13,714.12 95°Jt 80°A: $7,687.45 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 890,t 1 OOOA: $107,730 33 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $397,218.00 $353,734 58 $67,231.52 $2B6,503 06 $43,483.42 890,t 1 ooo;t $110,714.94 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $306,624.82 $271 ,409.30 $47,606 33 $223,802 97 $35,215.52 890A: 1 0QOAJ $82,821.85 

2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538 16) 141% 1000A: ($10,931.43) 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,585.21 $101 ,854.87 $19,833.65 $82,021.22 ($20,269.66) 1250Jt 1 0QO,k ($436.01) 

2E3J13 SOIL TO JP-D4 $5B2,802 00 $505,181.51 $97,009 50 $408,172.01 $77,620.49 870A 1 OOOA: $174,629.99 

2E3J03T SOIL JP06 (truck/scraper) $355,691.00 $0.00 $0.00 $0.00 $355,691.00 OOAJ 100% $355,691.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576 69 55% 1000A $8,152 46 

2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87% 9B% $105,836 42 

2E3J17 SOILJP-D8B $590,808.00 $806,833 60 $172,741.93 $634,091 67 ($216,025 60) 137% 90°A: ($113,73B.30) 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 QOAJ 0% $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94 B7 $4 76 $90.11 $146,623.13 0% 0% $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332 54 90% 100% $33,475.55 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $188,892.00 $0 00 $0.00 $0.00 $188,892.00 0% 0% $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0% $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $105,151 01 $91,447.71 $14,955 63 $76,492.08 $13,703.30 87°Al 100% $28,658.93 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584 00 $728,40B.06 $137,161.92 $591,246.14 ($117,824.06) 119% 90"A ($46,356.16) 

2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666.71 $106,854.11 8B0Al 10oo,t $257,643.37 
.... r::'\11"\l'!O "'••• EJ-013 $109,064.00 :'"'226, 136.75 $42,735.14 $183,401.61 ($117,072 ,-· 

_""' __ , ... --~. -~-. 337.61) 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3,047.65) 107Dfi: lOODAJ $4,841.67 

2E3J28 HAUL SHALE FROM JP-WT -Q2 TO D15 $84,872.00 $90,076.93 $18,680.45 $71,396.48 ($5,204.93) 106D,t 100% $13,475.52 

2E3J29 HAUL SHALE FROM J P-WT -02 TO D16 $24,433.66 $96,263.93 $18,358.62 $77,905.31 ($71 ,830.27) 3940fi: 1000AJ ($53,471.65) 

JPCOVER PLACEMENT SUBTOTAL $7,993,424.79 $7,166,993.14 $1,338,249.95 $5,828,743.19 $826,431.65 90Dfi: 87DAJ $1,311 '128.26 

COVER PLACEMENT CA TOTAL l $14,056,188.91 II $12,006,461.21 I $2,257,893.75 I $9,748,567.46 II $2,049,727.70 I 89°1 $3.059,1 o9.11 1 

CONTAM SOIL EXV 
2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 840fi: 1000AJ $28,921.52 

2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000A: 100DAJ $10,453.17 

2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 1000fi: 1000AJ $10,367.42 

NPCONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405.64 $139,209.89 $16,888.47 91 Ofi: 940fi: $49,742.11 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76% 1000,{ $3,886.26 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000,{ $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1000,{ $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 1000..t $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 1000,{ $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 100°,{ $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83) 2020AJ 1000,{ ($8,934.10) 

SP. CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.n $114,950.84 $26,901.39 850AJ 100% ($5,047.84) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $114,861.98 $5,972.27 $108,889.71 $20,007.82 85°h 100<J,i $25,980.09 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173% 100% ($20,316.32) 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 1000fi: $0.00 

2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 oo.ro 1000,{ $0.00 

JP CONTAMINATED SOIL SUBTOTAl $163,073.82 $163,525.23 $6,115.18 $157,410.05 ($451.41) 1000AJ 1000,{ $5,663.n 

CONTAMINATED SOil CA TOTAL I $534,642.82 II $491,304.37 I $79,733.591 $411,570.7811 $43,338.45 1 $50,358.04 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1% 1000AJ $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 oo.ro 100% $61,249.00 

NP HIGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 10AJ 1000AJ $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38% 100DAJ $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390AJ 1 00°Al $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 380AJ 1000AJ $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000AJ $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OOA: 100% $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOA: 100DAJ $0.00 

2E51 HIGHWALLCATOTAL I $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.n I 20%j $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 1 730Jbj 1000Jbj $59,832.24 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 so.oo 1 OOJbj 1000Jbj $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 I oo,t,l 1000A>! $0.00 

CONFIDENTIAL POL-EPA01-0011211 
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WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETlON 
RIO MOOUINO AND NP DITCH SUBTOTAL $219,919.00 $161,611.67 $1,524.91 $160,086.76 $58,307.33 73°Jt 100DAJ $59,832.24 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100DAJ $0.00 

[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 100°AJ $0.00 

ROCK SVBTOT AI. $0.00 $0.00 $0.00 $0.00 $0.00 oo..t 100% $0.00 

2E61 EROSION CONTROLCA TOTAL l $219,919.00 II $161,611.671 $1,524.91 1 $160.086.76 II ss8.3o7.33 1 73%1 $59.832.24 1 

EARTHWORK TASK TOTAL I $40,921,111,691! $33,233,712.121 $6.120,602.281 $27.113,109,841/" $7,907,318.S7I s7o~ $9,693,696,71 1 

UG ENTRIES ABAN 

2S1 N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

2S1S01 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 0% 100D;t $0.00 

2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57% 100% $6,238.28 
2S1S03 COMPLETE 1990 (H-1 AD!n $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100DA: $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21% 100DA: $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100°Jt $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25% 56~ $45,408.48 
2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 100°.-t $2,748.00 
2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 57~.-tJ 100°AJ $1,308.01 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1,553.59 $113.60 $1,439.99 $3,942.41 28°AJ 100% $4,056.Q1 

2s1 1 UG ENTRIES ABANDON CA TOTAL j $86,8a2.oo II $21 ,999.51 1 $463.oo I $21,536.51 II $64,882.49 1 $49,462.49 I 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $141,666.00 $161 ,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 100°AJ $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136% 100% ($12,033.68) 
2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 350Al 85Dfi: $254,122.85 

2S2 PITWATERCATOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 90~ $258,580.93 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1,172.61 $1,774.39 40DAJ 100DA: $1,774.39 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87% 90Dfi: $4,503.97 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 98% 95% ($24,272.58) 

283 SS DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 94% 82°A: ($17,994.22) 

SURF STRC OECOM 
2S4XY NOT ASSIGNED I $o.oo 11 $o.oo I $0.00J $o.oo.11 $o.oo 1 OOAlj lOODAJ! $o.oo 1 

284 ss DECOM CA TOTAL j $o.oo II $o.oo 1 $o.oo 1 $o.oo II $0.00_1 0~~ 100%j $o.oo 1 

PERMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 
""'""'ll? ~"""'"'STRUCT PERMANENT FENCES: NP AREA 

CONFIDENTIAL 
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NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 1000/b $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 1 000/b $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 100°/b $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 1000/b $41,616.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000Jb $0.00 
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100% $41,616.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151 ,565.00 $192,662.74 $3,434.45 $189,228.29 ($41 ,097.74) ($65,938.78) 
ALL STRUCTURES SUBTOTAL $151,565.00 $192,662.74 $3,434.45 $189,228.29 ($41,097.74) ($65,938.78) 

2S51 PERMANENTSTRUCTURESCATOTAL j $193, 181.oo II $192,662.741 $3,434.451 $189,228.2911 $518.26 1 1000~ 870~ ($24,322.78) 1 

12s STRUCTURESTASKTOTALj $1,078,886.oo II $806,539.44 l $108,668.00 l $697,871.4411 $272,346.56 1 75%/ 86%/ $265,726.41 1 

SEEDBEDS 

2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 $205,564.74 ($67,606.98) 1490Al 100% ($67,598.74) 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 $121,431.22 ($39,087.22) 147% 1000~ ($39,087.22) 

NP SEEDING SUBTOTAL $220,310.00 $327,004.20 $8.24 $326,995.96 ($1 06,694.20) 14Mt 1000,1: ($1 06,685.96) 

2A1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 $173,736.87 $188,901.98 480,.t 1000..t $189,721.13 

2A1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 $129,338.03 $68,457.11 65% 1000,1: $68,708.97 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82D,t 100'lt $9,761.30 
SP SEEDING SUBTOTAL $616,422.00 $349,301.61 $1,071.01 $348,230.60 $267,120.39 57% 100% $268,191.40 

2A1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $216,394.37 $0.00 $216,394.37 $625,686.63 26% 50% $409,292.26 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $150,574.96 $0.00 $150,574.96 $270,873.04 36% soo~ $120,298.08 

JP SEEDING SUBTOTAL $1,263,529.00 $366,969.33 $0.00 $366,969.33 $896,559.67 290AJ 500AJ $529,590.34 

2R1 I SEEDINGCASUBTOTAL l s2.1oo,261.oo II $1,043,275.14 1 $1,079.251 $1,042,195.8911 s1.o56.985.86 1 500~ 74°~ se91,o95.78 1 

IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 I TREE PLANTING $72,149.oo 11 so.oo 1 so.oo 1 $0.00 $72.149.oo 1 oo~ 1000~ $72,149.oo 1 

I2R2J01 !DELETED 1990 (IRRIGATION) so.oo 11 so.oo 1 so.oo 1 $0.00 so.oo 1 oo~ 100~ so.oo 1 

2R21 IRRIGATION CA SUBTOTAL I $72,149.oo 11 so.oo 1 so.oo 1 $0.00 sn.149.oo 1 oo~ 1000~ $72,149.oo 1 

j2R REVEGETATION TASK TOTAL I s2.112,41o.oo II $1,043,275.14 1 $1,079.251 $1,042,195.89 I $1,129,134.861 480~ 100%1 $763,244.78 1 

TERRACING 

2T1 N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 100°A $0.00 
2T1 S01 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806,83 $58,335.64 $20,032.53 75°A 100°A ($58,335.64) 
2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $239,886.00 $21,064.86 $218,821.14 ($55,011.00) 130°A 97o,.t ($225,588.80) 

2T1 TERRACING CA SUBTOTAL $271 ,150.00 $301,028.47 $23,871.69 $277,156.78 ($29,878.471 111 O,t QSO,t 1$283.924.44) 

CONFIDENTIAL POL-EPA01-0011213 
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SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 ODAJ 1000AJ $0.00 

2T2J01 JP-WS-01 SLOPES $1,077,374.00 $194,859.02 $33,493.74 $161 ,365.28 $882,514.98 18°Al 1000AJ ($161 ,365.28) 

2T2PLR PY94 FORCE ACCOUNT $100,000.00 $2,163.23 $387.15 $1,776.08 $97,836.77 20A: SQO,i, ($3,552.16) 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OO,t 1000A: $0.00 

2T2PLRA PY95 FORCE ACCOUNT $100.000.00 $0.00 $0.00 $0.00 $100,000.00 0% OO,t $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98DA 100°Jt $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,857,930.20 $767,718.18 $151,124.42 $616,593.76 $1,090,212.02 41 OAJ 750AJ $85,082.56 

I TERRACING/SPECIAL TASK $2,129,o8o.2o II $1,068,746.651 . $174,1)96.11 1 $893,7so.s4JI $1,060,333.551 .5o%! ($198,841.88) I 

CONSTRUCTION TOTAL j $49,964,815.891! $39,20e,468.89j $6,421,289.551$32,785,179.3411 $10,871,504.921 aao;:B $10,579,468.361 

CONFIDENTIAL POL-EPA01-0011214 
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PY95 ACTUAL · ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT · CASHFLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1 P1 L01B PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1P1L01C& D PROJECT MANAGEMENT-PY93 & PY94 $0.00 $0.00 $0.00 

1P1L01E PROJECT MANAGEMENT PY95 $9,397.29 $0.00 $9,397.29 

I POL MANAGEMENT CA TOTAL $9,397.291 $o.oo I $9,397.291 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

!1P2 fENGINEERING CA TOTAL $o.oo 1 $o.oo I $o.oo I 

I1P !POLMANAGEMENTTASKTOTAL $9,397.29 1 $o.oo I $9,397.29 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

1C1L01C ENGINEERING SVCS: PY93 & PY94 $0.00 $0.00 $0.00 

1C1L01B ENGINEERING SERVICES-PY92 $0.00 $0.00 $0.00 

1C1L05/A/B/C ENV. MONITORING PY90/91/92/93/94 $0.00 $0.00 $0.00 

1C1L01E ENGINEERING SERVICES: PY95 $648.03 $0.00 $648.03 

1C1L05E ENVIRONMENTAL MONITORING: PY95 $12,383.03 $0.00 $12,383.03 

!CONSTRUCTION MANAGEMENTCA TOTAL . $13,031.061 $o.oo I $13,031.06 1 

INTERIMCMC 
1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

!INTERIM CMC CA TOTAL $o.oo I $o.oo I $o.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 
1r.~ CO-ClP t>.GREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 
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DETAIL FOR PY95 

FEBRUARY 1995 

PY9S ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

]coNSTRUCTION MANAGEMENT TASK TOTAL I $13,031.06] $o.oo 1 $13,031.06 1 

]MANAGEMENT TOTAL $22,428.35 1 $Q.OO j $22.428.35 1 

LCCADMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo 1 $o.oo 1 $o.oo 1 

I LCC COSTS CA TOTAL $o.oo I $o.oo 1 $o.oo 1 

2L2L01 &L03 1990 LCC MOB, G&A,INS. $0.00 $0.00 $0.00 

2L2L02,02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2L2L02B/C & D LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00 

2L2L02E LCC INSURANCE PY95 $0.00 $0.00 $0.00 

I2L2 I LCC START -UP COSTS CA TOTAL $o.oo I $o.oo 1 $o.oo 1 

I LCC ADMINISTRATION TASK TOTAL $o.oo I $o.oo 1 $o.oo 1 

MOBILIZATION 

2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

]MOBILIZATION CATOTAL $o.oo 1 $o.oo I $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J01 B/C/ & E LAND SURVEY PY93/94 & 95 $9,455.88 $136.21 $9,319.67 

2M2 LAND SURVEY CA TOTAL $9.455.88 $136.21 $9,319.67 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02,A,B & C OPERATOR TRAINING-PY90,91,92, & 93 $0.00 $0.00 $0.00 

2M3L02E OPERATOR TRAINING PY95 $190.72 $0.00 $190.72 

2M3L02D OPERATOR TRAINING-PY94 $0.00 $0.00 $0.00 
~ ... .., '"'"' -rn•,INING CA TOTAL $190.72 $0.00 $190.72 
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DETAIL FOR PY95 

FEBRUARY 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MOBILIZATION TASK TOTAL $9,646.60 1 $136.21 1 $9,510.391 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 

2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $0.00 $0.00 $0.00 

2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 
NP BACKfii ... LING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 
2E1S02 HAUL SP-PS-02 TO SP-QP-34 $0.00 $0.00 $0.00 
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP 13ACKFILLING SUIHOTAL $0.00 $0.00 $0.00 
2E1J01/018 JP HAUL ROADS & RAMPS THAU PY93 $40,525.21 $7,729.84 $0.00 
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J03 HAUL JP-P8-24 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J04 HAUL JP-PS-25 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J06 HAUL JP-W0-10 TO JP-QP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0.00 
2E1J08 HAUL JP-W0-07 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $6,027.22 $0.00 $6,027.22 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00 
JP BACKFILLING SUBTOTAL $46,552.43 $7,729.84 $38,822.59 

I2E1 I BACKFILLING CA TOTAL $46,552.43 1 $7,729.84 1 $38,822.59 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00 

CONFIDENTIAL TE 1990 (NP-W0-04) $0.00 $0.00 $0.00 POL-EPA01-0011218 
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DETAIL FOR PY95 

FEBRUARY 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 {NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2S01 COMPLETED 1990 {SP-W0-13A!W0-10) $0.00 $0.00 $0.00 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 {SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 {SP-WT -03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 {SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 {SP-WT-15A/15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 {D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 {SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 {SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 

2E2J01 CUT JP-W0-11 SLOPES ($3,574.58) $0.00 {$3,574.58) 

2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 

2E2J03 & 3A CUT JP-WS-17 SLOPES $778,123.36 $161,828.73 $616,294.63 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT -D2A/02B/02C) $0.00 $0.00 $0.00 

2E2J10 JP-W0-73 BACKFILL $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 

2E2J14 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 

2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00 

2E2J16 JP-W0-05 SLOPES $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16AI16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 JP-W0-72 BACKFILL $0.00 $0.00 $0.00 
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DETAIL FOR PY95 

FEBRUARY 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00 

2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $0.00 $0.00 $0.00 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 
2E2J27 CUT JP-W0-18/66B SLOPES $0.00 $0.00 $0.00 
2E2J2S CUT JP-W0-1S/6SC SLOPES $0.00 $0.00 $0.00 

2E2J29 JP-W0-03A SLOPES ($1 ,873.59) $0.00 ($1 ,873.59) 

2E2J30 JP-W0-03B SLOPES $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00 

2E2J32 CUT SLOPES JP-W0-04B $0.00 $0.00 $0.00 
2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $772,675.19 $161 ,828. 73 $610,846.46 

I DUMP SLOPING CA TOTAL $772.675.19 1 $161,828.731 $610,846.46 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $0.00 $0.00 $0.00 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $0.00 $0.00 $0.00 
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $0.00 $0.00 $0.00 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 
2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00 
2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 
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PY95 ACTUAL ACTUAL 

WBSIDNO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $0.00 $0.00 $0.00 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $0.00 $0.00 $0.00 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $0.00 $0.00 $0.00 

2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $0.00 $0.00 $0.00 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-o7 $0.00 $0,00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS...Q7 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-o7 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-W$-07 TO SP-010 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-o7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 

2E3J01 HAUL SOIL FROM JP-SB-53 TO 04 $0.00 $0.00 $0.00 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $0.00 $0.00 $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO 06 $157,671.54 $31,266.60 $126,404.94 
2E3J04 HAUL SOIL FROM JP-SB-53 TO 09A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO 03 $198,286.23 $38,518.54 $159,767.69 

2E3J07 HAUL SOIL FROM JP-SB-64 TO 02 $6,465.37 $1,152.84 $5,312.53 

2E3J08 HAUL SOIL FROM JP-SB-64 TO 07 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO 012 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO 015 $0.00 $0.00 $0.00 

2E3J13 SOIL TO JP-04 ($2,246.61) $0.00 ($2,246.61) 

2E3J03T SOIL JP06 (truck/scraper) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOIL JP-013 $0.00 $0.00 $0.00 

2E3J17 SOIL JP-08B $0 00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO 04 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO 01 $0.00 $0.00 $0.00 

2E3J:w HAUL SHALE FROM JP-WS-15 TO 02 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO 07 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO 011 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO 08A $0.00 $0.00 $0.00 

2E3J08A JP-WO...Q7 TO BACKFILL $0.00 $0.00 $0.00 
- -· ... - '-013 $30,741.45 $0.00 $30,741.45 
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FEBRUARY, 1995 

PY95 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT -Q2 TO D16 $0.00 $0.00 $0.00 

JPCOVER PLACEMENT SUBTOTAL $390,917.98 $70,937.98 $319,980.00 

\COVER PLACEMENTCA TOTAL $390,917.98 1 $70,937.98 1 $319.98o.oo 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 
SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

\2E4 \CONTAMINATED SOILCA TOTAL so.oo I so.oo I so.oo 1 

HIGHWALL RECLA 

2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUSTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 
SP HIGHWALL SUBTOTAL: $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

\HIGHWALLCATOTAL so.oo I so.oo I so.oo I 

EROSION CONTRO 
2E6N01A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00 
2E6N02 DELETE RIO MOOUINO CHANNEL $0.00 $0.00 $0.00 
.............. ,_ ... 

~~· ~T':D 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 
CONFIDENTIAL POL-EPA01-0011222 
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DETAIL FOR PY95 

FEBRUARY, 1995 

PY95 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 

I EROSION CONTROL CA TOTAL so oo 1 so.oo 1 so.oo 1 

I EARTHWORK TASK TOTAL s1,210,145.eo 1 $240,496,55 1 $969,649.05 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

2S1S01 SEAL P-13 AD IT $0.00 $0.00 $0.00 
2S1S02 SEAL P-10 DECLINE $0.00 $0.00 $0.00 
2S1S03 COMPLETE 1990 (H-1 ADin $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 
2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 

I UG ENTRIES ABANDON CA TOTAL so.oo I so.oo I so.oo I 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 
2S2J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

2S2 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00 
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00 

SURF STAG DECO 
2S4XY NOT ASSIGNED I so.oo 1 so.oo 1 so.oo 1 

254 SS DECOM CA TOTAL I so.oo 1 so.oo 1 so.oo 1 

PERM STRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 

coNFIDE NTIAL!UCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 POL-EPA01-0011223 
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DETAIL FOR PY95 

FEBRUARY 1995 

PY95 ACTUAL ACTUAL 
WBSIDNO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT . CASHFLOW 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 
2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00 
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

12ss I PERMANENT STRUCTURES CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

12s I STRUCTURES TASK TOTAL $o.oo 1 $o.oo 1 $0.oo 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $125,384.79 $0.00 $125,384.79 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $122,279.90 $0.00 $122,279.90 

JP SEEDING SUBTOTAL $247,664.69 $0.00 $247,664.69 

I2R1 I SEEDING CA SUBTOTAL $247,664.69 1 $o.oo I $247,664.69 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

I2R2S01 I TREE PLANTING $o.oo 1 $o.oo 1 $0.00 

\2R2J01 jDELETED 1990 (IRRIGATION) so.oo 1 $o.oo 1 $0.00 

I2R2 I IRRIGATION CA SUBTOTAL $o.oo 1 $o.oo 1 $0.00 

I2R I REVEGETATION TASK TOTAL $247,664.69 1 $o.oo 1 $247,664.69 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $2,277.12 $30.90 $2,246.22 
2T1 TERRACING CASUBTOTAL $2,277.12 $30.90 $2,246.22 
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DETAIL FOR PY95 

FEBRUARY, 1995 

PY95 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 JP-WS-Q1 SLOPES ($287.72) $0.00 ($287.72) 

2T2PLR PY94 FORCE ACCOUNT $2,163.23 $387.15 $1,776.08 

2T2J03 CUT JP-WO-Q3A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $0.00 $0.00 $0.00 

2T2 SPECIAL CA SUBTOTAL $1,875.51 $387.15 $1,488.36 

\2T \TERRACING/SPECIAL TASK $4,152.63\ $418.o5j $3,734.58\ 

\CONSTRUCTION TOTAL $1,471,609.52\ $241,050.81 l $1,230,558.71 I 

CONFIDENTIAL POL-EPA01-0011225 



I 
I 5.2 WORK PACKAGE PROGRESS 

I WP# DESCRIPTION REMARKS 

I lPlLOlE POL Project Management m progress; 

lClLOSE Environmental Monitoring PY95 m progress; 

I lClLOlE Engineering Services PY95 mprogress; 

I 
2M3L02E 

2T2J01 

Operator Training PY95 mprogress; 

JP-WS-01 Slopes closed out; 

I 2E3J17 Soil to JP-D8 mprogress; 

2E3J06 Soil to JP-D3 mprogress; 

I 2E2J03A JP-WS-17 backfill mprogress; 

I 2M2J01D 

2R1J01 

Surveying m progress; 

Reseed J ackpile flat areas complete; 

I 2R1J02 Reseed J ackpile slope areas complete; 

2E3J03 Soil to JP-D6 in progress; 

I 
I 
I 
I 
I 
I 
I 
I 
I 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WP# DESCRIPTION 

NONE for February, 1995 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

WP# DESCRIPTION 

1P1L01D POL Project Management 

1C1L05D Environmental Monitoring PY94 

1C1L01D Engineering Services PY94 

2M3L02D Operator Training PY94 

2L2L02D LCC Insurance PY94 

POL-EPA01-0011227 
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5.4 CHANGE ORDER SUMMARY 

NONE for February, 1995 
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I 
Closeout Summary 

I 
5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF FEBRUARY, 1995 

I WORK 
PACKAGE MONTH 

I 
NUMBER DESCRIPTION CLOSED 

2E1N04 Haul NP-PS-14 to Pit 2/90 

I 
2E1 N11 Relocate NP-PS-13 to Pit 2/90 
2E1N12 Cut Slopes NP-OP-19 2/90 
2E2S04 Cut SP-W0-14 Slopes 2/90 

I 
2E2S09 Cut SP-W0-38 Slopes 2/90 
2L2L01 G & A (Mobilization) 2/90 
2M1L05 Purchase Small Tools 2/90 

I 
2M1 LOG Remodel Project Offices 2/90 
2M1L07 Recondition Jobsite 2/90 
2M1L08 Set Up Shop Facilities 2/90 

I 
2M3L01 Operator Training (Mobilization) 2/90 
2S1N01 Seal PW-2/3 Adit 2/90 
2S1S03 Seal H-1 Adit 2/90 

I 
2S1S05 Plug Drill Holes 2/90 
2S3N01 Demolish No. Paguate Structures 2/90 
1C2L01 & 02 Interim CMC (Mobilization) 4/90 

I 
2M2N01 Land Surveying-No. Paguate 7/90 
2S2N01 Dewater No. Paguate Pit 7/90 

1 C1 L01 CMC & Consulting Services-1st Year Plan 11/90 

I 
1C1 LOS & 028 Environmental Monitoring-1st Year Plan 11/90 
1 P1 L01 RPM Office-1st Year Plan 11/90 
2E1N01 Build No. Paguate Haul Roads 11/90 

I 2E1N03 NP-PS-18 to No. Paguate Pit 11/90 

2E1N05 NP-PS-15 to No. Paguate Pit 11/90 
2E1N06 NP-PS-16 to No. Paguate Pit 11/90 

I 2E1N07 SP-PS-01 to No. Paguate Pit 11/90 
2E2N04 Slope NP-W0-04 11/90 

2E2N09 Slope NP-HW-25 11/90 

I 2E2S01 Slope SP-13A/W0-1 0 11/90 

2E2S06 Slope SP-WS-18C/WT -19 11/90 

2E2S07 Slope SP-WT -03 11/90 

I 2E2S11 Slope SP-WT -19A 11/90 

2E2S12 Slope WS-WM-12 11/90 

2E2S15 Slope SP-WT -16/37 11/90 

I 2E2S19 Misc. So. Paguate Sloping 11/90 

2E4S07 Cleanup SP-CS-62/33 11/90 

2L1L01 LCC G & A-1st Year Plan 11/90 

I 2L2L02 LCC Insurance-Interim Work 11/90 

2S2S01 Dewater So. Paguate Pit 11/90 

I -1-
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF FEBRUARY, 1995 

I 
WORK 

PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E1N02 Haul to Pit NP-PS-17 9/91 
2E1N10 N P-WT -1 0 Pit Backfill 9/91 

I 
2E1S02 Pit Backfill SP-PS-02 9/91 
2E2J15 Cut Slopes JP-WS-15 9/91 
2E2N02 Cut Slopes NP-W0-02 9/91 

I 
2E2N03 -Cut Slopes NP-WS-03 9/91 
2E2N08 Cut Slopes NP-WM-12 9/91 
2E3N02 Topsoil NP-02 9/91 

I 
2E3N09 Topsoil NP-03 9/91 
2E3N10 Soil Borrow NP-05 9/91 
2E3N14 Shale Borrow for NP-04 9/91 

I 2E3N15 Shale Borrow for NP-05 9/91 
2E3N18 Shale Borrow NP-03 9/91 
2E3N19 Shale Borrow NP-02 9/91 

I 2E3S16 Shale Borrow for SP-PS-01 9/91 
2E3S18 Shale Borrow for SP-W0-04 9/91 
2E3S20 SP-38 Shale from SP-WS-07 9/91 

I 2E3N07 Topsoil to NP-04 11/91 
2E3N08 Topsoil to NP-01 11/91 
2E3S13 Topsoil to SP-01 B 11/91 

I 2E3S19 Topsoil to SP-01 0 11/91 
1C1 L01A Engineering/Consulting Svcs. PY -91 12/91 
1C1 L05A PY-91 Environmental Monitoring 12/91 

I 1 P1 L01A POL Project Management PY-91 12/91 
2E1S03 SP-PS-02 Additional Volume 12/91 
2E2S02 Cut Slopes SP-WS-17 12/91 

I 2E2S18 Backfill SP-OP-34 (Sh-2) 12/91 
2E5N01 Scale N. Paguate Highwalls 12/91 
2E5N02 Trim N. Paguate Highwalls 12/91 

I 2E5S01 Scale S. Paguate Highwalls 12/91 

2E5S02 Trim S. Paguate Highwalls 12/91 
2L2L02A LCC Insurance PY-91 12/91 

I 2M1X01 Barricade Road Closure PY -91 12/91 
2M2N01 Surveying PY -91 12/91 
2M3L02A Training PY-91 12/91 

I 2S2J01 Oewater Jackpile Pit PY-91 12/91 

2S5J02 Construct Fences-Jackpile Area 12/91 
2S5N02 Construct Fences-N. Paguate Area 12/91 

I 2S5S02 Construct Fences-S. Paguate Area 12/91 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF FEBRUARY, 1995 

WORK 

I PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2J20 Cut Slope JP-W0-14 12/91 
2E2N07 Regrade NP-ON-22 12/91 

I 
2E2S03 Cut Slope SP-W0-13B & WS-18A 12/91 
2E2S14 Backfill SP-OP-34 (04 West) 12/91 
2E2S16 Backfill SP-OP-34 (04 East) 12/91 

I 
2E2S17 - Backfill SP-OP-34 (SP-14) 12/91 
2E3J15 Topsoil to H-1 Mine Area 12/91 
2E3S02 Topsoil to SP-02 12/91 

I 
2E3S03 Topsoil to SP-03 12/91 
2E3S08 Topsoil to SP-08 12/91 

2E3S09 Topsoil SP-09 12/91 

I 
2E3S11 Topsoil SP-011 12/91 

2E3S17 Shale Cover to SP-14 12/91 
2E4N01A N. Paguate Backfill-East 12/91 

I 
2E4N01B N. Paguate Backfill-West 12/91 
2S1S01 Seal P-13 Adit 12/91 
2E2J24 Cut Slopes JP-W0-66 9/91 

I 
2E3S01 Topsoil SP-01 9/91 
2E3S14 Shale Cover to SP-W0-13A 9/91 
2E3S21 Shale Cover SP-W0-10 9/91 

I 
2E4N01 Pit Backfill NP-CS-24 9/91 

2E1J05 Pit Backfill JP-PS-26 2/92 

2E1J06 Pit Backfill JP-W0-10 2/92 

I 
2E1J13 JP-W0-03 to Backfill 2/92 

2E2J14 JP-W0-11 Cut Slopes 2/92 

2E2J21 JP-WS-15A Cut Slopes 2/92 

I 
2E2N01 Cut Bench NP-W0-01 2/92 

2E3N04 Soil Cover NP-09 2/92 

2E3N06 Soil Cover NP-09 2/92 

I 
2E3N13 Shale Cover NP-09 2/92 

2E3N16 Shale to NP-08 2/92 

2E3S04 Soil Cover SP-04 2/92 

I 
2E3S05 Soil Cover SP-05 2/92 

2E3S06 Soil Cover SP-06 2/92 

2E3S07 Soil Cover SP-07 2/92 

I 2E3S12 Soil Cover SP-012 2/92 

2E4J01 JP-CS-36 to Backfill 2/92 

2S1S02 P-1 0 Closure 2/92 

I 2S1S04 Seal Vent Holes 2/92 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF FEBRUARY, 1995 

I 
WORK 

PACKAGE MONTH 

NUMBER DESCRIPTION CLOSED 

I 2E2J05 Cut JP-W0-72 Slopes 9/92 

2E2J22 Cut Slopes JP-WS-19 B & C 9/92 

I 
2E2J27 Cut Slopes JP-W0-18B & 66C 9/92 

2E3N01 Soil Cover NP-08 9/92 

2E3N02 Soil Cover NP-07 9/92 

I 
2E3N11 -soil Cover NP-010 9/92 

2E3N12 Soil Cover NP-06 9/92 

2E3N16 Shale Cover NP-08 9/92 

I 
2E3N17 Shale to NP-01 0 9/92 

2T2N01 Rio Moquino Benches 9/92 

1C1l01 B Consulting Service PY -92 12/92 

I 
1C1l05B Environmental Monitoring PY -92 12/92 

1 C3L03 Paguate Repairs Fund 12/92 

1 P1l01 B POL Project Management PY-92 12/92 

I 2E1J02 JP-PS-23 to Backfill 12/92 

2E1J07 JP-PS-27 to Bcakfill 12/92 

2E1J14 JP-WS-13 & W0-20 Backfill 12/92 

I 2E2J03 JP-WS-17 to Backfill (Dozers) 12/92 

2E2J04 JP-PS-22 Cut Slopes 12/92 

2E2J26 JP-W0-18A/66A Cut Slopes 12/92 

I 2E2J28 JP-W0-18C/66C Cut slopes 12/92 

2E3N05 Soil Cover NP-06 12/92 

2E4J02 JP-CS-37/38 to Backfill 12/92 

I 2l2l02B LCC Insurance PY-92 12/92 

2M2J01 Jackpile Surveying PY-92 12/92 

2M3l02B Training PY-92 12/92 

I 2E1J03 JP-PS-24 Pit Backfill 4/93 

2E1J04 JP-PS-25 Pit Backfill 4/93 

2E1J08 JP-W0-07 Pit Backfill 4/93 

I 2E2J12 JP-W0-06 Cut Slopes 4/93 

2E2J13 JP-W0-08/W0-12 Cut Slopes 4/93 

2E2J16 JP-W0-05 Cut Slopes 4/93 

I 2E2J19 JP-W0-73 Pit Backfill 4/93 

2E3J01 JP-04 Soil Cover 4/93 

2E3J02 JP-04 Soil Cover 4/93 

I 2E3J20 JP-02 Shale Cover 4/93 

2E3J23 JP-012 Shale Cover 4/93 

2E2J30 JP-W0-03B Cut Slopes 9/93 

I 2E2J31 JP-W0-04A Cut Slopes 9/93 

2E2J32 JP-W0-04B Cut Slopes 9/93 

I 
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I Closeout Summary 

I 5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

I AS OF FEBRUARY, 1995 

I 
WORK 

PACKAGE MONTH 
NUMBER DESCRIPTION CLOSED 

I 2E1J12 JP-W0-71 Pit Backfill 9/93 
2E2J10 J P-W0-73 Pit Backfill 9/93 

I 
2E2J12 JP-W0-06 Cut Slopes 9/93 
2E3J08A JP-W0-07 Pit Backfill 9/93 
2E3J10 Soil JP-012A 9/93 

I 
2E3J11 ~ Soil JP-016 9/93 
2E3J12 Soil JP-015 9/93 
2E3J23 Shale JP-015 9/93 

I 
2E3J27 Shale JP-014 9/93 
2E3J29 Shale JP-016 9/93 
1C1L01C Engineering Services PY-93 12/93 

I 
1C1 L05C Environmental Monitoring PY-93 12/93 
1 P1 L01 C POL Project Management PY -93 12/93 
2L2L02C LCC Insurance 12/93 

I 
2M3L02C Operator Training PY -93 12/93 
2E1J09 JP-W0-12 to Pit Backfill 7/94 
2E2J01 JP-W0-11 Backfill 7/94 

I 
2E2J02 JP-WT -16 Backfill 7/94 
2E3J13 Soil to JP-04 7/94 
2E3J16 Soil to JP-013 7/94 

I 
2E2J29 JP-W0-03A Cut Slopes 7/94 
2E3J04 Soil Cover JP-09A 7/94 
2E3J12 Soil to JP-015 7/94 

I 2E3J26 Shale Cover JP-013 7/94 
2E3J28 Soil to JP-015 7/94 
2T2J01 JP-WS-01 Slopes 7/94 

I 2E1J11 JP-WS-15 Pit Backfill 11/94 
2E3J05 Soil Cover JP-01 11/94 
2E3J09 Soil Cover JP-011 11/94 

I 2E3J24 Shale Cover JP-08 11/94 
2E6N01A Rio Moquino Erosion Control 11/94 
2R1N01 Reseed NP flat areas 11/94 

I 2R1N02 Reseed NP slope areas 11/94 

I 
I 
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6.1 PERFORMANCE MEASUREMENT DISCUSSION 

Three days were lost due to weather. Presidents Day Holiday was observed, one 
day lost. ApJ?roximately 31.2 million cubic yards have been moved to-date. The 
Project contmues at about 12 months ahead of the original engineer's forecast. No 
dump sloJ?ing is taking place since they are substantially complete. All material 
handling IS basically trucks and scrapers with dozers supporting the "spreading" 
operations. Punch list items are being addressed on the Jackpile side first. 
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6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for February, 1995 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino-Pueblo of Laguna 

MONTHLY INSPECTION REPORT--FEBRUARY, 1995 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

Date: March 3, 1995 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Roland E. Johnson 
Governor, Pueblo of Laguna 

From: Marvin Sarracino 
Reclamation Technician II 

Ref: INSPECTION REPORT MONTH OF FEBRUARY, 1995 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather this month was a factor on the earth moving operations of the Laguna Construction 
Company. Three days were lost due to rain and muddy conditions. LCC took one day off for the 
Presidents Day Holiday. No training interrupted the operation of LCC. 

The scrapers ar~ ha~ling to.r soil material from JP-Wf-16 to JP-OP-41 for _fin.al top soil cove_r in 
the north Jackpile pit and m the JP-D1 area. The scrapers should remam In these areas mto 
March. · · 

The trucks are ha1Iling shale from JP-WS-15 to JP-OP~41 for backfill in the north Jackpile Pit. The 
trucks will remain in this area into March. · ; "i · · 

. . 
The dozers are in several different areas: working with the scrapers and the trucks spreading shale 
and soil. The dozers are continuing to push cover material over the shale pile JP-WS-17. The 
dozers have also began some punch list items like the Rio Moquino haul road washout area. 
Punch list items will continue on into March. . . · 

Reseeding is 100% complete. The total acres reseeded was 542 acres; 284 flat acres & 258 slopes 
acres. 

The RGM-2 is in for calibration. No data to be logged. No Gamma surveys were done this month. 
The Ludlum Model 19 was stolen from the truck while parked on the side of State Road 279. 
Police report pending. Laguna BIA Agency will loan us their instrument if needed. The meter will 
be replaced if old one is not recovered. 

I would like to remind everyone of the process by which you go through to get a tour of the 
Jackpile Reclamation Project. The Governor of the Pueblo of Laguna has put restrictions on tours 
and the release of information materials from the J aclpile Mine. All tour requests must be made 
through the Governor's office until further notice. With the Governor's permission contact our 
office and we will schedule a date. The JRP number is 552-6011. To be on the mine site you Must 
be Accompanied by a Person from the Reclamation Project staff. LCC must also be notified of 
your presence on the mine site. This is for your safety and protection; and the protection of the 
Tribes efforts and interests. The POL phone number is (505) 552-6654. Approved tours will then 

I be conducted by Marvin Sarracino, Reclamation Technician II. 

CONFIDENTIAL POL-EPA01-0011237 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Inspection Report for the Month of February, 1995 contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Reclamation tech is also helping out with the Environmental Division Project. 

Highlights: 

1. POL Facilities fence crew checked boundary fence. Repairs needed. 

2. Reseeding 100% complete. 

3. Jim H. Olsen Jr., PE was out to do some work for the reclamation office. 

4. Truck repaired; Ludlum meter still missing. 

5. Calibration in-progress for RGM-2. 

6. No tours of the Jackpile Reclamation Project this month. 
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